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  MEMORANDUM 
 

To:  CMAQ Project Selection Committee 
 

From:  CMAP Staff 
 

Date:  April 4, 2013 
 

Re:  CMAQ Transit Project Expenditure Updates – 4th Calendar Quarter of 2012 
 

 

Staff conducted the 4th quarter of 2012 Transit Expenditure Update (Oct-Dec).  This effort is intended 

to track transit project expenditures after each project has been obligated.  Of the 57 transit projects 

reported on this quarter, 13 are complete, but not closed out.  Twenty projects have not expended 

any CMAQ funds yet.  The table below summarizes the agencies’ responses and provides federal 

dollars expended, unexpended balances, and the percent of obligated CMAQ funds expended on 

each agency’s projects (excluding completed projects) to show the degree to which active projects 

are yet to be undertaken.   

 

Summary of CMAQ Transit Project Expenditures Updates – 4th Quarter 2012   

Agency 
# of 

Projects 

# of 
completed 

projects 
(but not 
closed) 

# of 
new 

"close 
outs" 

# of 
Active 

Projects 
w/ zero 
expendi
-tures 

Combined  
% expended 

on 
incomplete 

projects 

Federal 
Dollars 

expended on 
incomplete 

projects 

Remaining 
Balance on 
incomplete 

Projects 
(Federal 
Dollars) 

# "stalled-
unclear" 
projects 

RTA 8 1 0 2 9.3% 4,402,522 42,896,062 0 

CTA 13 1 0 6 10.1% 2,425,373 21,583,468 0 

Metra 14 4 0 8 30.3% 4,411,703 10,134,547 0 

Pace 11 3 0 4 77.0% 50,509,356 15,080,930 0 

CDOT 11 4 1 0 3.5% 3,977,895 109,766,105 1 

Totals 57 13 1 20 -- 65,726,849 199,461,112 1 

 

Down from two in the last reporting period, only one project remains stalled:  CDOT’s Carroll 

Avenue Busway (TIP ID 01-04-0004) for  $1.6 million, for which the city is planning to submit a 

request to the CMAQ Committee to re-scope the project (remaining funds = approx. $1.588 million). 
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